



Electronic Reporting Implementation Timeline

2008/2009



Electronic Reporting Implementation Timeline

2009



Electronic Reporting Implementation Timeline

2009 - 2010

4th QTR 2009

1st QTR 2010

3rd QTR 2010

Create a pre-identified contractor pool (3)

Start work on enhanced user help system.

Train UPAs to "upload" and "download". (2i)

Online tutorial on "upload" and "download". (2ii)

Complete integration of CERS and UPDS.

Complete work on enhanced user help system

Feedback process to correct erroneous data (state and local help function). (8)

Ongoing validation of data capture during implementation (9i)

Build Envision exchange

State help function online.

Award 2010 Grants

Enhanced upload for multijurisdictional businesses.

Develop CERS user training curriculum.

Build additional exchanges?

Standardize enhanced upload/download function.


Grant applications for 2010 grants.

1st QTR 2010

2nd QTR 2010

4th QTR 2010

Electronic Reporting Implementation Timeline 2011-2012



Electronic Reporting Implementation Timeline

2012

4thQTR 2012

